
5/15/15

15

Site Name: ]Operational Period: U.S. EPA Region 6 Task Order 62 CES Environmental Date: 5-14-2015 
DAILY WORK ORDER 

Branch: Federal Division/ Response Emergency and Rapid Response Service Grouc: 
WORK AUTHORIZED: 
Continue to pump water on site as necessary, depending on rainfall. 
Continue development of profiles and disposal of sludge, liquids, and solids. 
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums. 
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 

Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal 
Task Order: 062 Date: 5.14.2015 Tirne:1700 Date: 5.14.2015 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-
QTY USED Unused SITE: 

Response Manager 1 1 Pick -up Truck 2 2 

Foreman 1 1 Generator 2 2 j 
Equipment Operator 0 0 Trash Pumps 2 2 I 

Truck Driver 0 0 Utility Trailer 1 1 I 
I I Frac Tank w Liner I Laborer 3 3 I 1 1 

Health and Safety Manager 0 0 4,000 PSI Pressure 1 1 I Washer 
PERSONNEL OFF-SITE Open Top Roll Off 5 5 I 

Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1 
Transport and Disposal Coord 1 1 Carbon Vapor Unit 0 

I 
0 

I 

Field Cost Accountant 1 1 Skid Steer 1 1 

Vacuum/OT Boxes 14 14 --I 

I 9,000 lb Overhead Lift 1 1 

I Storage Trailer 1 1 
I 

Myers (Bean) Pump 1 1 

I Air Compressor 1 1 

l I 

!WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900--5Pon5): 

The RM continued processing of operational-H/Safety paperwork, procurements, and invoices. Tracked outstanding 
invoice for Republic Services compared them to paid invoices and to purchase orders. Submitted outstanding Republic 
invoice to AP for processing. Set up transition with Program Manager for vacation week. Reviewed cost estimate with 
OSC. Discussed analytical work with Test America. 
T&D Coordinator continued to work with Republic Services on scheduling. 
The crew pumped water from the middle pond to the storm sewer. Crew pressure washed and drained pipes from the 
\/I/INT area and warehouse trenches. The material was moved into VB 25229. 
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Next OPERATIONAL PERIOD (administrative, tectica// status changes, special instructions, H&S)(lnput for next DWO): 

Continue to manage rain events. Skim oil from South Containment and proceed to remove water. Remove water from 
North, and North-North containment. Continue cleaning and pressure washing empty drums and totes. Clean working 
bays and remove sludge. 
Continue to sample, profile, and schedule waste for final transportation and disposal. Continue to process invoices, set 
up procurements and track costs. 
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